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Client: Needham DPW Dates: 
 

9/30/2016 to 10/7/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB/ND 
    
 
WORK COMPLETED THIS WEEK  

 

 Completed installation of all the drainage 

 Temporary trench pavement was installed 

 Completed installation of all the concrete mast arm and control cabinet foundations  

 Saw cutting continued for the trench for the proposed electric and traffic signal conduit 
along with the proposed granite curb  

 Installation of the traffic signal, lighting and bollard conduits has begun 

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Continue installation of the traffic signal and electrical conduit and hand holes 

 Install temporary pavement 

 Continue installation of traffic signal equipment 

 Begin installation of the pedestrian signal post foundations 

 Receive delivery of various construction materials including electrical conduit, light and 
bollard foundations and hand holes/pull boxes 

 Continue shop drawing submissions and processing 
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Excavating for mast arm and control cabinet foundations using a vactor truck 

 

 
Preparing to install the reinforcing cage for the mast arm foundation  

on the corner of Great Plain Ave. and Chapel Street 

 

 

PHOTOS  
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Installing drain lateral piping at station 10+68 in Great Plain Ave. 


